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Client: Needham DPW Dates: 
 

9/30/2016 to 10/7/2016 
Contract: Downtown Improvements    
Contractor: MDR Construction Co., Inc. Inspector on site:  DB/ND 
    
 
WORK COMPLETED THIS WEEK  

 

 Completed installation of all the drainage 

 Temporary trench pavement was installed 

 Completed installation of all the concrete mast arm and control cabinet foundations  

 Saw cutting continued for the trench for the proposed electric and traffic signal conduit 
along with the proposed granite curb  

 Installation of the traffic signal, lighting and bollard conduits has begun 

 Shop drawings continue to be submitted and processed 

 BETA, DPW, and MDR are continuously discussing construction logistics and schedules 
 

 
WORK ANTICIPATED FOR NEXT WEEK 
 
 

 

 

 Continue installation of the traffic signal and electrical conduit and hand holes 

 Install temporary pavement 

 Continue installation of traffic signal equipment 

 Begin installation of the pedestrian signal post foundations 

 Receive delivery of various construction materials including electrical conduit, light and 
bollard foundations and hand holes/pull boxes 

 Continue shop drawing submissions and processing 
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Excavating for mast arm and control cabinet foundations using a vactor truck 

 

 
Preparing to install the reinforcing cage for the mast arm foundation  

on the corner of Great Plain Ave. and Chapel Street 

 

 

PHOTOS  
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Installing drain lateral piping at station 10+68 in Great Plain Ave. 


